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B1.

B2.

Minutes of the 1% Planning Steering Committee Meeting of FY 2024-25

Minutes of the 1* Planning Steerina Committee Meeting of FY 2024-25
_held on 31,05,2024 at 11: 30 AM

Confirmation of Minutes of 2nd Planning Steering Committee Meeting of FY
2023-24 held on 31.10.23

The minutes of the 2™ Planning Steering Committee Meeting of FY 2023-24 held on
31.10.23 were circulated vide letter No. F.DTL/202/0pr(PIg.)/2023-
24/Mgr(CE&STU)/49 dated 29.11.2023. No comments were received so far on said
minutes.

In view of above, the Minutes of 2" Planning Steering Committee Meeting of FY 2023-
24 held on 31.10.2023 are considered approved.

Follow-up action of decisions taken in previous Planning Steering Committee
meetings:

Power Evacuation Plan from 220kV Sub Station Maharani Bagh

In earlier Steering Committee meeting, BRPL informed that NCRTC has approached for
147 MVA load to develop Influence Zone Plan(I1ZP) for Transit Oriented Development
(TOD) corridor for which BRPL is exploring the feasibility of providing 66kV supply from
Maharani Bagh. Besides this, BRPL informed that to meet the above load requirement,
they have asked suitable land from NCRTC for one no. 220 kV S/stn and 03 no. 66 kV
substation in the vicinity of Jungpura area. At present, NCRTC is examining the said
requirement.

BRPL and DTL informed that they have been pursuing the matter for suitable site
however response of NCRTC is awaited.

Planning Steering Committee directed BRPL and DTL to expedite the above matter with
NCRTC and revert with a detailed proposal of load management as and when it is
finalized.

n ndi issu 22 6/33kV Sub Station, M Ipuri

In its last meeting, Planning Steering Committee directed TPDDL & DTL to expedite the
resolution of proposed 220 kV substation Mangolpuri layout and land issues and update
the status in next Planning Steering Committee meeting.

TPDDL requested DTL for finalization of layout of proposed 220/66/33kV GIS substation
at Mangolpuri (TPDDL) and handing over of suitable land to TPDDL for shifting its store
at 66kV Mangolpuri station.

DTL informed that layout for Mangolpuri grid has been shared for TPDDL consent and a
site near 66kV RG-3 Grid of TPDDL has also been identified jointly with TPDDL for
shifting of TPDDL’s store from Mangolpuri. It was informed that DTL is examining the
land recordsfor further processingand will inform TPDDL accordingly.

Planning Steering Committee noted above and directed DTL and TPDDL to finalize the
layout, detailed action plan and land handing over process in respect of the proposed
220/66/33kV GIS Mangolpuri and update the status in next Steering Committee
meeting.
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B3. Provision of 220kV connectivity for proposed Railway Traction at Tughlakabad.

In the last meeting dtd. 31.10.2023, DTL informed that they are pursuing the matter
with Northern Railway for handing over of land required for 220kV substation near
Mohan Co-operative Area and reply from Northern Railway is awaited.

Northern Railway has now informed that they do not require 66 kV feeders from BTPS
now as it has been decided that to improve the reliability of system they will establish
220/25 kV TSS system. Further it was also informed that Railway shall not be able to
provide land for proposed 220kV substation near Mohan Co-operative Area. However,
to meet the load requirement they need 60-100 MVA under open access arrangement
from 220kV substation at BTPS.

DTL informed that possibility of providing 2 nos. 220kV bays from BTPS shall be
explored after taking clarifications from DERC.

Planning Steering Committee noted above and directed Railway to process its request
under open access as per stipulated guidelines.

B4. Laying of 33kV cable with H-pole at upcoming 220/33kV GIS Timarpur, DTL.
In the previous Planning Steering Committee meeting TPDDL was requested to
synchronize the timelines of commissioning of respective outgoing feeders from
Timarpur/Devnagar in such a way that it shall meet both TPDDL's& BYPL’s load
requirement if 220kV Substation Subzi Mandi goes under shutdown for the proposed
re-modelling work of existing 220 kv AIS into GIS, the work has been deferred till
FY2026-27 as per TPDDL's request in Steering Committee meeting held on
dt. 30.05.2023.

TPDDL informed that the tentative revised power evacuation plan and associated
timelines for commissioning of various feeders from 220kV substation at Timarpur and
Devnagar is under as under:
i) Revised evacuation plan for 220kV Timarpur
Sr.No Previous approved Revised evacuation plan *Tentative time lines
evacuation plan
1 Tripolia ckt Tripolia ckt Plan for FY 26-27
2 Shakti Nagar Ckt Burari-1 Under Execution
3 DU Ckt LILO of DU-Hudson Line Ckt Plan for FY 25-26
4 Hudson Line Ckt
5 Azadpur Ckt LILO of Azadpur-GTK Ckt Plan for future
6 GTK Ckt
7 Model Town Ckt Model Town Ckt Plan for FY 26-27
8 Azadpur Ckt Burari-2 Under Execution
9 Wazirabad Ckt Wazirabad Ckt Plan for FY 26-27
10 Indra Vihar Ckt BBMB Under Execution
11 DJB Chandrawal Ckt DJIB Chandrawal Ckt Charged
12 Future Bay Future Bay Reserved for EV

*As per present scenarlo: this may be change as per network requirement. Tata Power-DDL
will submit for approval accordingly, as & when required.
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ii) Revised ev;éti_&_gtnivqpVplairl_f_or”ﬁ;l)'_D_L feeders 220kV Dev Nagar
Sr. No Previous approved Revised evacuation *Tentative time lines
evacuation plan plan
1 Pusa Pusa Planned for FY25-26
2 Gulabi Bagh Gulabi Bagh Planned for FY25-26
3 Shahzada Bagh Shahzada Bagh Planned for FY25-26
4 Rama Road Ckt Rama Road Ckt Already Charged
5 Shahzada Bagh Ckt-2 Unity Ckt-2 Planned for FY25-26
6 DTC Naraina Ckt-1 DTC Naraina Ckt-1 Already Charged
7 DTC Naraina Ckt-2 DTC Naraina Ckt-2 Already Charged
8 Amarylis-Unity Circuit Unity Ckt-01 Planned for FY25-26

TPDDL also informed that the proposal shall be able to meet the load requirement of
TPDDL when 220 kV Subzi Mandi remodelling work starts after FY 2026-27.Further,
TPDDL agreed to re-examine BYPL's request of accommodating BG Road load
requirement (around 20 MW) from TPDDL’s network with a request that modalities for
CAPEX expenditure shall have to be finalized.

DTL informed that Planning Steering Committee (17.12.2020 & 31.03.2022) has
already expressed the importance of remodelling of Subzi Mandi grid and asserted that
considering the overall interest of Delhi Power Infrastructure, the respective utility (DTL
& DISCOM) may carry out the required work coming in their domain with funding from
DERC under CAPEX.

In addition to above, the proposed remodelling of 400/220/33 kV AIS to GIS at
Gopalpur was also deliberated wherein TPDDL has requested for providing 16 nos. 33
kV outgoing feeder bays at Gopalpur with following tentative evacuation plan from
Gopalpur:

S.no | Proposed 33kV Feeders at Gopalpur Remarks
1. 33kV Model Town Circuit-01 Existing
2. 33kV Model Town Circuit-02 Existing
3. 33kV DIFR Circuit Existing
4. 33kV Indira Vihar Circuit-01 Existing
5. 33kV Indira Vihar Circuit-02 Existing
6. 33kV Wazirabad Circuit-01 Existing
7. 33kV Wazirabad Circuit-02 Existing
8. 33kV Civil Line Circuit Existing
9. LILO of Existing 33kV Circuits based on Load Growth Proposed
10. | LILO of Existing 33kV Circuits based on Load Growth Proposed
11. | LILO of Existing 33kV Circuits based on Load Growth Proposed
12. | LILO of Existing 33kV Circuits based on Load Growth Proposed
13. | 33kV EV Ckt-01 for Future EV station Proposed
14. | 33kV EV Ckt-02 for Future EV station Proposed
15. [ 33kV Spare Ckt-1
16. | 33kV Spare Ckt-2

The Planning Steering Committee noted above and agreed In Principle with the above
revised power evacuation Plan of Timarpur and Devnagar subject to meeting the
complete load requirement of Subzi Mandi when it goes under proposed remodelling
work and further directed TPDDL to update the status in next Steering Committee
meeting. The evacuation plan for 33kV feeders from proposed remodelling work at
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Gopalpur was noted by the Committee and it directed DTL to expedite the scheme for
remodelling of Gopalpur

Updation of Nominated members of TPDDL for Planning Steering Committee:

The nominated member of TPDDL are as under:

S.No Nominated Officer Name | Desgn. Email ID

1 Mr. Subhadip Ray Chaudhuri | AGM s.raychaudhuri@tatapower-ddl.com

2 Mr. Brajnath Dey DGM Brajanath.dey@tatapower-ddl.com

New Issues

D1. DTL Agenda

a. i i 22 V Sarojini r sub

NBCC informed that the combined load demand at Nauroji Nagar, Netaji Nagar &
Sarojini Nagar has been revised upwards to 185MW considering the EV Charging
points.

DTL informed that, a letter dt. 12.12.2023 has been issued from L&DO for temporary
allotment of land measuring 9215.52 Sgm at GPRA Sarojini Nagar for establishment of
220/33kV Substation at Sarojini Nagar. However, due to encroachment such as
religious structure on some portion, it was decided to prepare the tentative layout
leaving the land pocket where religious structures are present. Accordingly, scheme is
being prepared for 220/33 kV GIS Sarojini Nagar with transformation capacity of 500
MVA (5x100 MVA) in land measuring approx. 7700 Sqgm.

After detailed deliberation on the number of 33kV outgoing feeder required for reliable
power evacuation, following was finalized and agreed by all concerned:

S.no | 33kV Feeder | No. of Bays Remarks
Bay Allocation

To meet load requirement of around 185 MVA
from Nauroji Nagar, Netaji Nagar & Sarojini

A NDHME(NBCE) el Nagar including EV loads and other future
requirements

2 NDMC 4 To meet NDMC area load requirement
To be dedicatedly used for meeting new

8 NDME (ATIMS) B infrastructure load of 60 MVA by NDMC

4 BRPL 4 To meet BRPL area load requirement

5 Spare bays 4 To meet future load requirement

After detailed deliberation, following scope was agreed in respect of establishment of
220/33 kV GIS substation at Sarojini Nagar:

i. 220 kV GIS: 18 nos. 220kV Bays consisting of 5 no. Transformer bay+ 1 no.
Reactor bay+ 8 no. Feeder bay + 2 no. Bus coupler+ 2 no. Bus section.
ii. 33 kV GIS: 37 nos. 33 kV Bays consisting of 5 no. Transformer I/C+ 28 no. feeder
bay+ 2 no. Bus- coupler+ 2 no. Bus-Section) and H-pole arrangement for feeders.
jii. 5x100 MVA 220/33/11kV transformer and 1x50 MVAR 220kV reactor.
iv. Associated SAS, Control and Relay Protection System, Civil works etc.
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LILO of existing 220kV Trauma Centre-R.K.Puram D/C underground cable

transmission line passing near intersection of Ring Road and Shri Vinayak Mandir

Marg (approx. 1.2 km).

After the completion of the LILO at Sarojini Nagar, 220kV infeed arrangement of

Sarojini Nagar Substation shall be as follows:

a) 220 kV Trauma center- Sarojini Nagar D/C UG Cable (Route Length 1.2 km
approx.)

b) 220 kv R.K Puram - Sarojini Nagar D/C UG cable (Route Length 1.2 km
approx.)

The work of establishment of 220/33kV GIS substation at Sarojini Nagar with

220kV in-feeds has been envisaged as Part Deposit Work of NBCC wherein 50%

cost of Project & associated supervision charges shall be borne by NBCC and

remaining 50% cost of Project shall be borne by DTL for capitalization. NBCC

agreed for the same.

Planning Steering noted above and directed DTL to expedite the finalization and award
of 220/33kV GIS Sarojini Nagar. NBCC was requested to do the needful required and
complete the formalities of land hand over and deposit of cost in the mutually decided

timelines.
b. d ints in reference CC meeting hel 23.12.202
b1. ion kv hlakabad sub- ion:
S. No. Name of Bay Bay Status Deliberation in 24" Status
GCC provided in
SCM
66kV Crown Plaza | Ready BRPL has informed that | The Revised
Ckt I work is wunder award | Evacuation
stage and expected in | plan for
66kV Crown Plaza | Ready next 15 months Tughlakabad
Ckt II Grid is
66kV MES Ckt I Ready MES informed that they | attached as

will use the bay in future | Annexure-A.
as per their long-term
plan and will inform the

same in Steering
Committee.
66kV DMRC Phase | Ready DMRC informed that both
-IV Ckt I the bays will be utilized
66kV DMRC Phase | Ready with the commissioning
-1V Ckt II of Sub Station at

Sangam Vihar. The
tender will be floated by
Jan 2021 and will be
commissioned within 18
months after award.

66kV Future Ckt Ready Planning Deptt DTL
Ckt1 informed that BRPL has
surrendered this Bay
with the request to
allocate bay from future
DTL 66kv GIS at
Badarpur. This bay is
now allocated to SDMC
waste to Energy Plant.

The Planning Steering Committee noted above.
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b2. Evacuation of 220/ 33kV Preet Vihar substation;

BYPL submitted the present status of all outgoing feeders from 220 kV Substation Preet

2

Vihar:
o Ckt charged / Tentative date for
S.No Name of the Feeder Proposed Power evacuation
1 33KV Preet Vihar Grid Ckt#1 Ckt Charged -
2 "33KV Guru Angad Nagar Grid Ckt Charged -
3 33KV CBD-1 Ckt Charged -
4 33KV Shakar Pur Grid Ckt Charged -
5 33KV Dwarakapuri Grid - Ckt#1 Ckt Charged -
6 33KV Dwarakapuri Grid - Ckt#2 Ckt Charged -
7 33KV Karkardooma Ckt#1 Ckt Charged -
8 33KV Kanti Nagar Ckt Charged -
9 33KV GT Road Ckt Charged -
11 33KV CBD-2 Ckt Charged -
12 33KV Karkardooma Ckt#2 Ckt Charged =
13 33KV IP extension Ckt Charged =
14 33kV C Block Krishna Nagar Proposed 31.03.2025
Ckt-1 for upcoming 33kV grid near Deepak Proposed 31.12.2026
15 Memorial hospital
Ckt-2 for upcoming 33kV grid near Deepak Proposed 31.12.2026
16 memorial hospital
The Planning Steering Committee Noted above.
b3. Details of Radial fed sub stations of Discom and plan to provide alternate
source of reliability.
It has been observed that a number of 66kV, 33kV& 11kV substations of Discoms
are operating on radial mode (i.e. connected only to one source). The details are
as under:
i) TPDDL:-
S. | Name of | Present Additional Deliberation | Deliberati | Status provided
No | grid Feeding source inSteering on in 24th | in SCM
Arrangeme | proposed Committee GCC
nt
1. [ Pitampura 3 | Currently 66kV LRIA | If no | TPDDL TPDDL informed
being fed | Grid and D/C | assistance is | informed that second feed
from 66kV line from | forthcoming that 2nd | will be provided

Pitampura -I | LRIA under IPDS | feed can be | from 220 kV

through D/C | Pitampura 3 is | scheme, it | provided to | Mangolpuri-2,

66 kV line proposed may be done | Pitampura3 | requested DTL
under under CAPEX | s/stn for expediting the
scheme. through execution of the

upcoming same. The matter
220kV is deliberated in
Mangolpuri | detail at point B.
S/Stn. 2.
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S. | Name of | Present Additional Deliberation | Deliberati | Status provided
No | grid Feeding source inSteering on in 24th | in SCM -
Arrangeme | proposed Committee GCC
nt
2 33kV Currently 2nd Considering TPDDL TPDDL informed
Wazirabad being fed | connectivity is | the strategic | informed that 33 kv DiB
from 220 kV | envisaged importance of | that 11kV | Chandrawal ckt
Gopalpur through 33kV | the feeder is|from 220 kV
through D/C | S/C line from | installation secondary | Timarpur sub
33kV line 220kV meant to | supply for | station is under
Timarpur. This | provide water | water execution and
being deposit | supply to | works from | expected to be
scheme major part of | 220 kV | commissioned
communication | the capital if | Kashmiri shortly.
with DIB is | DIB does not | Gate. They
underway for | provide fund | further
release of | for the | informed
funds. duplicate that 2nd
source, feed can be
TPDDL may | provided to
consider to | Wazirabad
implement substation
the same | through
under CAPEX | upcoming
for 220kV
maintaining Timarpur
reliable power | substation.
supply.
Planning Steering Committee Noted above.
ii) BRPL:-
S.N | Name | Region | Volt Rating | DTL Deliberation | Status provided in SCM
o of Grid (kV) (MVA) | source in 24th GCC | 31.05.24
1 C Dot South 66/ 60 220kV BRPL BRPL informed that work of
11 Mehra informed 2nd feed from B Block
uli that 2nd Vasant Kunj (source is
feed will 220kV R.K. Puram) is in
be progress. Expected
provided commissioning - Sep-2024
internally
from B
Block
Vasant
kunj
which
supply is
from
220kV
R.K.
Puram
2 DIAL- South 66/ 80 220kVv BRPL BRPL informed that DIAL is
Aerocity 11 DIAL informed the only DTL sources
that land station in this area. BRPL
is will review this case and

2
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S.N | Name Region | Volt ‘Rating | DTL Deliberation | Status provided in SCM
o of Grid | (kv) | (MVA) | source | in 24th GCC | 31.05.24
required update in next Steering
in these Committee Meeting.
3 Jafarpur | West 66/ 60 220kV areas. Najafgarh 220 kV is the
11 Najafg only DTL sources station in
arh this area. Ring network can
be planned only after
planning/commissioning of
DTL’s Ghummanhera.
DTL informed that at
present there is no 220kv
substation in nearby area
and therefore DTL is
pursuing the matter with
DDA/ PGCIL for suitable
land at Jhatikara.
Planning Steering
Committee noted above
directed to DTL expedite
the process of the
establishment of new
220kV substation in the
said area. BRPL is directed
to explore the possibility of
providing second source
from its own network.
4 Sagar West 66/ 60 220kV BRPL Sagarpur is already in the
Pur 11 PPK-I informed ring network of BRPL
that 2nd through PPK-III and PPK-1
source is
planned
from
220kV
PPK-III.
5 Hastal West 66/ 75 220kV BRPL Hastsal is already in the
11 PPk-II informed ring network of BRPL
that 2nd
source is
planned
from
220kV
Budella
6 Mundka | West 66/ 50 400kV BRPL Mundka is the farthest
11 Mundka/ informed BRPL grid which was
Neelwal that status | constructed in DTL Neelwal
will be | premises only. The
given in the | connectivity from any
coming other DTL sources is not
Steering possible as of now.
Committee
meeting,
DTL
informed
that 2nd
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S.N | Name | Region | Volt Rating | DTL Deliberation | Status provided in SCM
() of Grid (kV) | (MVA) | source in 24th GCC | 31.05.24
be given
from 220kV
Bakarwala.
7 Fatehpu | South 66/ 50 220kV BRPL Mehrauli is the only DTL
r Beri 11 Mehra informed sources station in this
uli that 2nd area. Ring network can
feed will be planned only after
be planning/commissioning
provided of DTL's Maidan Garhi /
from Mandi station.
Maidan DTL informed that at
Garhi present there is no
220kv 220kv  substation in
nearby area and
therefore DTL is pursuing
the matter with DDA for
suitable land at Maidan
Garhi.
Planning Steering
Committee noted above
directed DTL to expedite
the establishment of
220kV substation Maidan
Garhi. BRPL is directed
to explore the possibility
of providing second
source from its own
network.
8 Mithapu | South 66/11 | 50 220kVSari | BRPL BRPL informed that 2nd
r ta Vihar informed feed shall be given from
that 2nd | proposed 66 kV GIS at
feed can be | 220 kV BTPS.
given from
220kV BTPS.
iii) BYPL:-
S.N | Circle Grid Voltag | Present Additional | Deliberatio | Status provided in
o. e Feeding Source n in 24th | SCMon 31.05.24
Arrangem | Proposed GCC
ent
1 Central Anand 33/11k | Shastri 2 no. 33kV | BYPL 220kV Dev Nagar
Parbat \" Park  ckt- | feed informed Ckt- 2 work is in
182 planned that 2nd | progress
from 220kV | feed will be
Dev Nagar provided
from 220kV
Dev Nagar
substation
and work is
in_progress
2 North Bhagirath | 66/11k | Ghonda ckt | 2 no. 66kV | DTL BYPL informed that
East i Vv -1&2 feed informed work is completed.
planned that work is
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S.N | Circle Grid Voltag | Present Additional | Deliberatio | Status provided in
o. e Feeding Source n in 24th | SCMon 31.05.24
Arrangem | Proposed GCC
ent
from 220kV | completed
Wazirabad and source
has been
given.
3 North Dwarka 33/11k | Bhagirathi, | 2 no. 33kV | BYPL BYPL informed that
East puri Vv Seelampur | feed informed this feeder has been
planned that this | charged
from 220kV | feeder has
Preet Vihar | been
charged
4 North Dilshad 66/11k | Nandnagari BYPL BYPL informed that
East Garden \Y ckt -1&2 informed there is no direct
that issue | feed from DTL.
will be [ However, the said
discussed in | station has following
the coming | feeding arrangement
Planning from its own
Steering network :
Committee
a) Nand Nagari Ckt -
1&2
b) Vivek Vihar Ckt -
1&2
5 North East of | 66/11k | Ghonda ckt BYPL informed that
East Loni Road | V -1&2 there is no direct
feed from DTL.
However, the said
station has following
feeding arrangement
from its own
network :
a) Ghonda Ckt -1&2
b) Yamuna Vihar Ckt
-182
6 North GT Road | 33/11k | O/H BYPL informed that
East Shahdara |V Gonda, the said station has
Vivek Vihar following feeding
ckt -1&2 arrangements:
a) 220kV  Preet
Vihar Ckt -1
b)Gonda Ckt -1
c) Vivek Vihar Ckt -1
7 North Jhilmil 33/11k | G.T. Road , BYPL informed that
East \" V. Vihar the said station has
ckt -1 following feeding
arrangements:

a) 220kV Preet Vihar
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Circle

Grid

Voltag
e

Present
Feeding
Arrangem
ent

Additional
Source
Proposed

Deliberatio
n in 24th
GCC

Status provided in
SCM on 31.05.24

Ckt -1

b) Vivek Vihar Ckt -
18&2

North
East

Karawal
Nagar

33/11k
\

Bhagirathi
ckt -1&2

BYPL informed that
there is no direct
feed from DTL.
However, the said
station has following
feeding arrangement
from its own
network

a) Bhagirathi Ckt -
1&2

b) Ghonda Ckt -1

North
East

Seelampu
r

33/11k
\

Dwarkapuri
, Ghonda
O/H

BYPL informed that
there is no direct
feed from DTL.
However, the said
station has following
feeding arrangement
from its own
network

a) Ghonda Ckt 1 &2

b)Shastri park Ckt

10

South
East

Dallupura

66/11k
\"

Kondlickt -
1&2

BYPL
informed
that
Dallupura&
Mayur Vihar
-2 ha dual
supply from
220kV
Gazipur
&Patparganj

BYPL informed that
there is no direct
feed from DTL.
However, the said
station has following
feeding arrangement
from its own
network

a)Kondli Ckt -1&2

b)Mayur Vihar-II Ckt
-18&2.

Further in future
One 66kV Ckt from
220kV Gazipur
planned in FY24-25

11

South
East

Mayur
Vihar-2

66/11k
\"

Dallupurac
kt -1&2

BYPL informed that
there is no direct
feed from DTL.
However, the said
station has following
feeding arrangement
from its own
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S.N | Circle Grid Voltag | Present Additional | Deliberatio | Status provided in
o. e Feeding Source n in 24th | SCMon 31.05.24
Arrangem | Proposed GCC
ent
network
a) Dallupura Ckt -
1&2
b) Mayur Vihar-1
Ckt-1
12 South PPGH-II 66/11k [ GH-1 ckt - BYPL BYPL informed that
East Y, 1&2 informed there is no direct
that issue | feed from DTL.
will be | However, the said

discussed in
the coming
Planning
Steering
Committee.

station has following
feeding arrangement
from its own
network

a) GH-1 Ckt -182

b) PPGIA Ckt 1 &2

The Planning Steering Committee noted above.

b4. Status of all schemes of DISCOMs which are approved in various SCMs
from 2010 onwards along with bay allocation and utilization detail-

In its last meeting, Grid Co-ordination Committee (GCC) directed all the DISCOMs and
NDMC to provide the details in next Steering Committee. The matter was deliberated in
detail wherein DISCOMS informed that they need time to compile data and therefore

sought one month time for providing the required details.

Planning Steering Committee noted above and directed all DISCOMS to provide the
requisite data in next 01 month and update the status in next Steering Committee
meeting.

D2.

BRPL Agenda

The proposal submitted by BRPL was deliberated in detail and the comment of the

Planning Steering Committee is as below:

Aerocity

S.No. Proposal Planning Steering
Committee Remark
1. Technical Feasibility of 5 MVA additional Agreed ‘In-Principle’
load on HT network. M/s DIAL, New
Udaan Bhawan, Opp. Terminal - 3, IGI
Airport, Delhi - 110037
2. Addition of 40 MVA PTR at 66/11 kV Agreed ‘In-Principle’, Planning

Steering Committee directed to
provide revised evacuation
plan. The revised evacuation
plan is attached as
Annexure-B.

2
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Establishment of 66/11 kV Aerocity -2
Grid Substation

Establishment of 66/11 kV GIS Substation
at DRDO Arjangarh with infeed provision
from 220 kV Mehrauli (Double Circuit)

In reference to proposal of
BRPL for year 2026-30 plan,
Planning Steering Committee
agreed for ‘In-Principle’
approval.

For phase-2, year 2031-34
BRPL informed that new in feed
will be required from DTL. In
this reference, DTL requested
BRPL to take up the matter
with concerned agencies for
land requirement for a new
220kV  substation in  the
concerned area for improving
reliability of the system.

Agreed ‘In-Principle’.

The revised evacuation plan at
DTL 220/66kV Mehrauli Sub
Station is attached as
Annexure-C.

Restoration of 1 Nos. 66/11 kV 20 MVA
Power Transformer and 11 kv Switchgear
Panels at 220 kV Najafgarh damaged due
to fire incident

BRPL informed that DERC has
given one time approval for
interim restoration of 11kV
supply at 220kV s/stn
Najafgarh.

DTL informed that for
augmentation 2x20MVA with 2x
31.5MVA Transformer along
with 11kV switchgear is already
in process and therefore the
said proposal of BRPL may be
agreed in principle as an
interim arrangement. In due
course of time DTL will replace
20MVA transformer and
associated 11kV system in
staggered manner.

Planning Steering Committee
agreed for the same.

Laying of new 33 kV 2Rx3Cx400 Sq.mm.
Cables from 220 kV Lodhi Road to NDSE
Substation

Agreed ‘In-Principle’
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