
No.F.DTLI202/0pr(Plg.)2024-25/Mgr(T)Plg-CE&STUI 6O 

Sir/ Madam, 

Subject: Minutes of the 3d Planning Steering Committee Meeting of FY 2024-25 held 
on 11.10.24 

Thanking You. 

The minutes of the 3rd Planning Steering Committee Meeting of FY 2024-25 which was held 

on 11.10.24 at 11:00 a.m office of General Manager (Planning), Room no-110, First Floor, IP 

Estate, near 220kV IP substation, New Delhi are enclosed herewith for information and 

further necessary action please. 

Encl: As above 

This issues with the approval of Chairman Planning Steering Committee. 

To, 

1. Jt. Director (Engg) DERC 

DELHI TRANSCO LIMITED 

3. Chief Engineer, NDMC 
2. Chairman, Planning Steering Committee, Delhi 

4. CWE (Utility) MES 
5. Chief Executive Officer, TPDDL 

(A Govt of NCT of Delhi Undertaking) 

6. Chief Executive Officer, BRPL 
7. Chief Executive Officer, BYPL 

BSCIC 

JAS-ANZ 

Dt. 6. |.2o2y 

1SO 9001 REGISTERED 

Yours Faithfully. 

(Bharat Tiwari) 
Manager (T) CE & STU 

office of Manager (Planning-CE&STU) 
Room No- 120 First Floor, IP Estate, near 220kV IP substation., New Delhi - 110055 

Corporate Identification No. (CIN)-U40103DL2001SGCI11529 
Regd office : Shakti Sadan, Kotla Road, New Delhi - 110 002 

Visit us at www.delhitransco.gOv.in 



Minutes of the 3rd Meeting of Planning Steering Committee (FY 2024-25) held on 11.l0.24 

A. Confirmation of Minutes of Planning Steering Committee Meeting of FY 2024-25 held on 
31.05.24. 

The minutes of the Planning Steering Committce Meeting of FY 2024-25 held on 31.05.2024 were 

circulated and no comments were received so far on said minutes. 

Further, an Emergency Steering Committee was held on 23.08.2024 and comments of NDMC have 

been received and replied by DTL for adherence by NDMC. 

SCM approved the minutes of meeting Dt. 31.05.2024. 

B. Follow-up action of decisions taken in previous Planning Steering Committee meetings: 

B1. Power Evacuation Plan from 220kV Sub Station Maharani Bagh 
In earlier Steering Committee meeting, BRPL informed that NCRTC has approached for 147 MVA 
load to develop Influence Zone Plan(1ZP) for Transit Oriented Development (TOD) corridor for 
which BRPL is exploring the feasibility of providing ó6kV supply from Maharani Bagh. Besides 
this, BRPL informed that to meet the above load requirement, they have asked suitable land from 
NCRTC for one no. 220 kV S/stn and 03 no. 66 kV substation in the vicinity of Jungpura arca. At 
present, NCRTC is examining the said requirement. 

BRPL and DTL informed that they have been pursuing the matter for suitable site however response 
of NCRTC is awaited. 

In the last meeting dated 31.05.2024, Planning Steering Committee directed BRPL and DTL to 
expedite the above matter with NCRTC and revert with a detailed proposal of load management 
and update the status in next meeting. 

BRPL informed that the 147 MVA load requirement of NCRTC to develop Influence Zone 
Plan (1ZP) for Transit Oriented Development (TOD) is in DPR stage and at present NCRTC 
is examining the land requirement for one no. 220 kV S/stn and 03 no. 66 kV substation in the 
vicinity of Jungpura area. Response is awaited from NCRTC and further status shall be 
provided to Steering Committee as and when matter is finalized by NCRTC. 

Steering Committee noted above. 
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B2. Land Handing over issue at 220/66-33kV Sub Station Mangolpuri 
Earlier, DTL informed that they are facing some issues in finalizing the layout of 220 kV 

Mangolpuri Substation and requested TPDDL to freeze their requirements at Mangolpuri substation 
so that layout may be finalized. TPDDL informed that they are facing some operational issues in 

freezing their requirements at Mangolpuri. 

In the last meeting dated 31.05.2024, TPDDL requested DTL. for finalization of layout of proposed 
220/66/33k V GIS substation at Mangolpuri (TPDDL) and handing over of abovementioned land to 
TPDDL for shifting its store. 

DTL infomed that a site near 66kV RG-3 Grid ofTPDDL has been identified jointly with TPDDL 
for shifting of TPDDL's store from Mangolpuri. It was also informed that DTL is examining the 
land records for further processing and will inform TPDDL accordingly. 

In last SCM, Planning Steering Committee directed DTL and TPDDL to finalize the layout, detailed 
action plan and land handing over processing in respect of proposed 220/66/33 kV GIS Mangolpuri 
and update the status in next Steering Committee meeting. 

TPDDL informed that the site near RG-3 grid shall be utilized for shifting store from 
Mangolpuri, after approval from its management. SCM directed TPDDL to shift scrap store 
from Mangolpuri to RG-3 Grid immediately. Further TPDDL should revert with latest status 
within a Week. 

B3. Provision of 220kV connectivity for proposed Railway Traction at Tughlakabad. 

In the last meeting, Northern Railway had informed that they do not require 66 kV feeders from 
BTPS now as it has been decided that to improve the reliability of system they will establish 220/25 
kV TSS system. Further it was also informed that Railway shall not be able to provide land for 
proposed 220kV substation near Mohan Co-operative Area. However, to meet the load requirement 
they need 60-100 MVA under open access arrangement from 220kV substation at BTPS. 

DTL informed that possibility of providing 2 nos. 220kV bays from BTPS shall be explored after 
taking clarifications from DERC. 

Planning Steering Committee noted above and directed Railway to process its request under open 
access as per stipulated guidelines. 

DTL informed that two nos. 220kV bays from 220kV BTPS has been identified, under deposit 
work, for meeting the requirement of Northern Railway (TSS). The preliminary estimate for 
the said proposal has been intimated to Railways and they have agreed in principle for the 
same. It was informed by D'TL that application for Open Access is under approval process. 
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B4. Redevelopment of existing 220kV s/stn Subzi Mandi 

In the previous Planning Steering Commitee meeting TPDDL was requested to synchronize the 
timelines of commisioning of respective outgoing feeders from Timarpur/Devnagar in such a 

way that it shall meet both TPDDL's& BYPL's load requirement if220kV Substation Subzi Mandi 
goes under shutdown for the proposed re-modelling work of existing 220 kV AIS into GIS, the 
work has been deferred till FY 2026-27 as per TPDDL's request in Steering Committee meeting 
held on dt. 30.05.2023. 

TPDDL has informed in carlier Steering Committee Meeting that the load of Subzi Mandi can be 
shifted only by FY 2026-27. However, considering the rapid increase in load (natural as well as 
new load). TPDDL may expedite the shifting of such loads so that the re modelling work of Subzi 

Mandi station can start at the earliest. In this regard DTL has already prepared scheme for 
interconnectivity of Subzi Mandi with Dev Nagar through 220kV double ckt U/G cable, however 
the same needs to be synchronised with the scheme of re modelling of Subzi Mandi. Keeping in 
view that the GIS will provide greater reliability and flexibility to meet contingencies and increase 
load growth, TPDDL is requested to review it's earlier commitment and prepone the date of off 
loading Subzi Mandi so that DTL 0s able to process the scheme of conversion of AIS to GIS at 
Subzi Mandi with additional transformation capacity. 

TPDDL also informed that the proposal shall be able to meet the load requirement of TPDDL 
when 220 kV Subzi Mandi remodelling work starts after FY 2026-27. Further. TPDDL agreed to 
re-examine BYPL's request of accommodating BG Road load requirement (around 20 M w) from 
TPDDL's network with a request that modalities for CAPEX expenditure shall have to be 

finalized. 

The Planning Steering Committee agreed In Principle with the revised power evacuation Plan of 
Timarpur and Devnagar subject to meeting the complete load requirement of Subzi Mandi when 
it goes under proposed remodelling work and further directed TPDDL to update the status in next 
Steering Committee meeting. The evacuation plan for 33kV feeders from proposed remodelling 
work at Gopalpur was noted by the Committee and it directed DTL to expedite the scheme for 
remodelling of Gopalpur. 

DTL informed that Planning Steering Committee (17.12.2020 & 31.03.2022) has already 
expressed the importance of remodelling of Subzi Mandi grid and asserted that considering the overall interest of Delhi Power Infrastructure, the respective utility (DTL & DISCOM) may carry out the required work coming in their domain with funding from DERC under CAPEX. 
DTL informed that during the peak load of 8656 MW ou dt 19.06.2024, SubziMandi failed the N-1 criteria. Also, there is no proper 220kV Bus arraugemeat at SubziMandi. Therefore, it is required to remodel Subzi Mandi iuto 220kV GIS so that additional transformation capacity may also be added to meet N-1 eriteria aud future load growth. Besides this, DTL is already processing the scheme of connecting Devnagar to SubziMandi with D/C U/G cable. 
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In view of above, DTL asked TPDDL to prepone the off loading of Subzi Mandi so that DTL 

is able to process the scheme of conversion of AIS to GIS at Subzi Mandi with additional 

transformation capacity. 

Further, BYPL asked TPDDL to update the status for accommodating BG Road load 
requirement (around 20 MW) from TPDDL's network. In this regard, TPDDL informed 
that joint meeting shall be carried out with BYPL to accommodate the BG Road load 
requirement from Subzi Mandi within a week. 

B5. Evacuation plan of upcoming 220/33kV Sarojini Nagar sub station 

In the last meeting, NBCC informed that the combined load demand at Nauroji Nagar, Netaji 
Nagar & Sarojini Nagar has been revised upwards to 185MW considering the EV Charging points. 

DTL informed that, a letter dt. 12.12.2023 has been issued from L&DO for temporary allotment 
of land measuring 9215.52 Sqm at GPRA Sarojini Nagar for establishment of 220/33kV 
Substation at Sarojini Nagar. However, due to encroachment such as religious structure on some 

portion, it was decided to prepare the tentative layout leaving the land pocket where religious 
structures are present. Accordingly, scheme is being prepared for 220/33 kV GIS Sarojini Nagar 
with transformation capacity of 500 MVA (5x100 MVA) in land measuring approx. 7700 Sqm. 

Planning Steering noted and directed DTL to expedite the finalization and award of 220/33kV 
GIS Sarojini Nagar. NBCC was requested to do the needful required and complete the formalities 
of land hand over and deposit of cost in the mutually decided timelines. 

DTL informed that the scheme for 220kV GIS at Sarojini Nagar with land area of 9027 
sqmtrs. has already been processed and same is under consideration of higher management of DTL and is expected to be commissioned around FY-2026-27. Further the land for 
Sarojini Nagar has been handed over to DTL, 7700sqmts and balance land handover of 1327sqmtrs. has been processed and the subject matter was sent to department of Power GNCTD for getting approval of competent authority to take over this piece of land 
measuring 1327 sqmtrs from L&DO. 

The committee noted above and directed NDMC to provide the phase wise load requirement of Sarojini Nagar substation. NDMC agreed to provide the same. 

Page 4 of 9 



Minutes of the 3rd Meeting of Planning Steering Committee (FY 2024-25) held on 11.10.24 

B6. Establishment of Central Vista Project 

DTL & NDMC informed the land has been earmarked at Sunheri Bagh by CPWD for 
establishment for 220/33 kV substation of DTL and 33 kV Substation of NDMC at Central Vista. 
However, the land is yet to be handed over by CPWD. 

Planning Steering Committee noted above and directed DTL & NDMC to expedite the 
establishment of 220/33 kV GIS and 33 kV Substation at Central Vista respectively. 

DTL informed that they are pursuing the matter with Power Department of Delhi for 
allocation of land at Sunheri Bagh for establish ment of 220kV Central Vista and 
accordingly update the status in next SCM. 

The committee noted above and directed NDMC to provide the phase wise load 
requirement of Central Vista substation. NDMC agreed to provide the same. 

B7. Status of all schemes of DISCOMs which are approved in various SCMs from 2010 
onwards along with bay allocation and utilization detail in reference to GCC meeting held 
on 23.12.2023 

It is observed that some schemes are approved in SCMs and are not got executed till date. The 
reasons for not executing schemes timely have also not been apprised to SCM. Hence the status 

of all schemes of Discoms which are approved in various SCMs from 2010. In addition, the bay 
allocated viz a viz utilized at various sub stations of DTL are also required to be provided for 
optimum utilization of assets. 

Planning Department DTL informed that the agenda was placed in the lst Steering Committee meeting held on 13.05.2020. The Steering Committee took a serious note of the above and advised all the Discoms to inform the status of the pending works/ schemes along with the reasons. The Steering Committee further directed NDMC to submit the details without any 
further delay. 

In the last meeting, GCC directed all the DISCOMs and NDMC to provide the details in next 
Steering Committee. 

GCC advised DTL Planning Department to take the status from all Discoms in the coming Planning Steering Committee's meeting and submit in next GCC meeting. 
It was informed that status of all schemes of DISCOMs which are approved in various SCMs from 2010 onwards along with bay allocation and utilization detail has not been provided and requested all the DISCOM's have been requested to provide the required data at the earliest. 

In last SCM DISCOM's agreed for the same. However, the required old data has not been provided yet. 
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Further, DISCOM's expressed dificulty in preparing the required data for such a long 
duration. 

SCM noted the concern of DISCOM's and directed DISCOM's to raise their concern in 
next GCC Meeting. 

C. New Agenda Items 

C1. DTL Agenda 

Meeting immediate and upcoming load requirement of NDMC areas. 
It is observed that most of the 33kV feeders of NDMC from DTLs 220/33kV Trauma Center s/stn are 

lightly loaded. Therefore, NDMC is requested to reorganize their 33kV lightly loaded feeders for 
optimal use of resources in the overall interest of power sector in Delhi. 

Similarly, it has also been noticed that there are two nos. feeders of BRPL namely Bhikaji Cama Place 
& AlIMS-2 Masjid Moth which draw substantial power (around 30MW each on the day of Delhi System Peak load demand of 8656 MW dt 19.06.24). The above two 33kV Grids of BRPL are also connected 
with DTLs 220/66/33kV sub station at R. K Puram. 

The installed capacity of 220 kV Substations at Trauma Center and R. K Puram is 2x100MVA each. As 
there is sufficient margin available at R K Puram some of the load from Trauma Center grid may be shifted to R K Puram by BRPL to accommodate the immediate and upcoming additional load requirements in NDMC areas at Sarojini Nagar, Netaji Nagar, Nauroji Nagar and GPO are met reliably from DTLs Trauma Center sub station. Further, NBCCNDMC may also provide the phase wise load requirement. 

In the previous meeting dated 31.05.2024, the committee directed NBCC to take the matter with NDMC for interim arrangement to meet the upcoming load for Nauroji Nagar from Trauma Centre 220kV s/stn 

NDMC informed that to meet the upcoming load requirement of NBCC from 220kV Trauma Centre, BRPL is requested to shift around 10-15 MW load from Trauma Centre. 
The matter was deliberated in detail, wherein BRPL agreed as an interim arrangement around 10-15 MW load shall be diverted from 220kV Trauma Centre till 220kV Sarojini Nagar substation is commissioned or additional 100 MVA transformer is commissioned at Trauma Centre. The committee noted above. 
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C2. BRPL Agenda 

S.No. Agenda 

1. 

2. 

3. 

4. 

5. 

6. 

Agenda for establishment of 66/11 | Agreed "In-principle" 
kV Grid Substation Manglapuri 
with infeed provision from LILO of 
double circuit from 220kV PPk-1|| 
to G2, Pappankalan. 

Laying of new 33kV 2 RX3CX400 Agreed �In-principle" 
sq mm from 220kV Lodhi Road to 
HUDCO sub station. 

Allocation of bay and laying of 
66kV Infeed to providing 19MVA 
new load for e-Bus charging at DTC 
Central Workshop, Okhla 

Remarks 

Allocation of two 33kV bays at 
220kV Harish Chandra Mathur 
Lane substation for ITPO and 
Exhibition -2 substation of BRPL. 

Regarding 66kV source to proposed 
66/11kV Molarband Grid substation 
(On Table) 

The matter maybe pursued with DTL 
directly for bay allocation/ nomenclature 
change and other related work. 

The matter was deliberated in detail 
wherein it was generally agreed that one 
no. 33kV bay shall be provided to BRPL 
from 220kV HCML sub station to 
strengthen the reliability of power supply 
to ITP0. However, BRPL was directed to 
take up the matter with NDMC as the 
bays are allotted to NDMC. Steering 
Committee further directed BRPL to put 
up the agenda thereafter in next SCM. 

BRPL submitted the subject agenda on 
table. The matter was deliberated in detail 
wherein it was directed that a joint site visit be done by DTL and BRPL. Further SC directed to take up the agenda in next meeting with all relevant details. 

Details of E-Vehicle Charging BRPL submitted on table agenda for station of DTC (On Table) deliberation on E- vehicle charging station of DTC wherein Chairman SCM directed to BRPL & other DISCOM's to submit their detailed proposal in respect of e-vehicle charging station at DTC in next SCM for detailed deliberation. 
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C3. BYPL Agenda 

S.No. 

1. 

2. 

3. 

4. 

5. 

S.No. 

1. 

2. 

Agenda 

3. 

Proposal of Addition of I No. 31.5MVA,66/11kV Agreed �In-principle" 
Power Transformer at Khichripur Grid 

Proposal of Augmentation of I No. 16 MVA to Agreed "In-principle" 
31.5MVA, 33/1|kV Power Transformer at Preet 
Vihar Grid 

To provide additional 33KV infeed to Guru Angad Agreed «In-principle" 
Nagar Grid, LILO of existing 33kV Ckt from 
220kV Patparganj to Scope Minar at Guru Angad 
Grid is proposed 

C4. TPDDL Agenda 

Proposal of 33kV inter connector between Delhi Agreed �In-principle" 
Gate and GB Pant Grid for providing third infeed 
at both Grid 

Remarks 

Proposal of 33kV inter connector between Minto Agreed �In-principle" 
Road and Civic Center Grid for providing third 
infeed at both Grid. 

Agenda 

-I. 

Remarks 

Proposal of replacement of 33kv sick cable Agreed �In-principle" 
of 33kV 220kV Naraina to Inderpuri Circuit 

Proposal of replacement of 33kv sick cable Agreed �In-principle" 
of 33kV BSES Shastri Park to Pusa Circuit. 

Proposal of replacement of old/ sick SCM was of the view that 
equipment. such types of augmentation 

works do not require 
Steering Committee 
approval as the equipment 
replacement work may be 
carried out as per the utilities 
sole diseretion depending 
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4 

6. 

7. 

8. 

9. 

and Sudarshan Park circuit. 

upon the system requirement 
subject to regulatory 

Proposal for installation of H-Pole structure Agreed �In-principle" 
at 220kV Peeragarhi for 33kV Rani Bagh CC 

Steering Committee took 
note that similar directions 

have already been given in 
SCM meeting dtd. 

30.06.2016. 

Status of execution of 220kV Tikri Khurd DTL informed that the 
Grid by DTL scheme is under preparation. 

Status of execution of 220kV Mangol Puri- The matter has already been 
2 Grid by DTL deliberated at Pt. B2 above. 

TPDDL is requested to 
expedite availability of site to 
DTL. 

Transformer augmentation status at 220kV DTL informed that the 
Rohini-I Grid. 

SMB Grid. 

transformer augmentation 

scheme is under tendering 
process. 

Transformer augmentation status at 220kV DTL informed that the said 
Khanjhawala Grid. transformer augmentation 

work is not part of 14th 
Business Plan and at present 
there is no such scheme in 

process. However, DTL shall 
examine TPDDL's request in 
view of peak load of 8656 
MW in year 2024 -25. 

Requirement of 2nd transformer at 220kV DTL informed that the 
transformer augmentation 

scheme is under tendering 
process. 
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